



Spring 2015 Tender Release

Spring 2015 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
001-17-00 001-18-00	Hwy. 1, Resurfacing, East of Urban Limit at Swift Current to Jct. Hwy. 1 & 32, km 27.21 to 30.47 & km 0.00 to 9.27	Resurfacing	Southern	April, 2015	May, 2015	EPS	Length = 12.53 km Asphalt Concrete = 50 000 t
002-02-00	Hwy. 2, Bridge Replacement, over Hay Meadow Creek, km 11.3	Bridge Replacement	Southern	April, 2015	May, 2015		
003-01-00	Hwy. 3, Bridge Replacement, near Hudson Bay over Little Armit River, km 9.1	Bridge Replacement	Northern	May, 2015	May, 2015		
006-10-00	Hwy. 6, Paving, Hwy. 6 Between its Junctions with Hwy. 16, km 3.42 to 4.63 ("Advanced")	Paving	Central	March, 2015	March, 2015		Length = 1.21 km Subbase = 27 000 t Base = 8 500 t Asphalt Concrete = 5 000 t Haul = 1 000 000 t-km
009-15-00	Hwy. 9, Bridge Replacement, near Hudson Bay over Bainbridge River, km 86.1	Bridge Replacement	Northern	June, 2015	June, 2015		
011-05-00	Hwy. 11, Resurfacing, North of Girvin to Shell Gas Station in Davidson, km 33.65 to 45.27	Resurfacing	Central	April, 2015	May, 2015	EPS	Length = 11.62 km Asphalt Concrete = 28 000 t

Spring 2015 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
011-10-00	Hwy. 11, Resurfacing, On Ramp from Cory Industrial Park to Hwy. 11, Two Acceleration Lanes at Lutheran Road, and Intersection Improvements at the new Hwy. 305 and Hwy. 11, km 0.12 to 1.08 & km 9.88 to 11.28	Resurfacing	Central	April, 2015	May, 2015		Length = 2.36 km Subbase = 18 000 t Base = 9 500 t Asphalt Concrete = 9 300 t
011-10-00 012-01-00	Hwy. 11 & 12, Interchange, Design-Build of Two Interchanges on Hwy. 11 at Warman and Hwy. 12 at Martensville	Interchange	Central	August, 2015	September, 2015		
013-12-00	Hwy. 13, Bridge Replacement, West of Lafleche over Wood River, km 7.03	Bridge Replacement	Southern	April, 2015	May, 2015		
013-14-00	Hwy. 13, Bridge Replacement, West of Churchton over unnamed stream, km 16.74	Bridge Replacement	Southern	April, 2015	May, 2015		
015-11-00	Hwy. 15, Resurfacing, Intersection Improvements and Resurfacing on Hwy. 15 through Outlook, km 33.20 to 33.80	Resurfacing	Central	July, 2015	July, 2015		Length = 0.60 km Excavation = 2 500 m ³ Subbase = 1 500 t Base = 0 700 t Asphalt Concrete = 0 400 t
016-16-00	Hwy. 16, Bridge Replacement, over Milligan Creek, km 13.62	Bridge Replacement	Central	July, 2015	July, 2015		

Spring 2015 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
016-23-00	Hwy. 16, Bridge Rehabilitation, over Hwy. 11, km 0.45	Bridge Rehabilitation	Central	April, 2015	April, 2015		
016-23-00	Hwy. 16, Resurfacing, Eastbound Lanes West of Langham, km 28.55 to 41.47	Resurfacing	Central	April, 2015	May, 2015		Length = 12.92 km Asphalt Concrete = 30 000 t
022-04-00	Hwy. 22, Paving, Pearl Creek Surfacing and 340m Guardrail Installation, km 2.40 to 2.50	Paving	Central	April, 2015	April, 2015		Length = 0.10 km Subbase = 8 000 t Base = 4 000 t Asphalt Concrete = 4 000 t
039-01-00 039-02-00	Hwy. 39, Grade & Pave, Twinning East of Estevan to Bienfait, km 25.00 to 27.00 & km 0.00 to 7.00	Grade and Pave	Southern	May, 2015	June, 2015	EPS	Length = 9.00 km Excavation = 800 000 m ³ Subbase = 135 000 t Base = 71 000 t Asphalt Concrete = 36 000 t
080-01-40	Hwy. 80, Resurfacing, Mosaic Mine Access Road, km 0.00 to 1.60	Resurfacing	Central	August, 2015	August, 2015		Length = 1.60 km Asphalt Concrete = 5 000 t
165-01-00	Hwy. 165, Bridge Replacement, North of Jct. Hwy. 106 & 165 over Yaholnitsky Creek, km 63.5	Bridge Replacement	Northern	May, 2015	May, 2015		

Spring 2015 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
165-03-00	Hwy. 165, Bridge Replacement, Near Beauval over McLurg Creek, km 46.1	Bridge Replacement	Northern	May, 2015	May, 2015		
914-01-00	Hwy. 914, Bridge Replacement, near Beauval over Massinhagin, km 18.7	Bridge Replacement	Northern	June, 2015	June, 2015		
918-01-00	Hwy. 918, Bridge Replacement, near Beauval over Pine River, km 24.5	Bridge Replacement	Northern	June, 2015	June, 2015		
Various	Hwy. Various, Culvert Replacing Bridge, 6 contracts	Culvert Replacing Bridge	Northern	Various	Various		
Various	Hwy. Various, Culvert Replacement, 8 contracts	Culvert Replacement	Northern	Various	Various		
Various	Hwy. Various, Culvert Replacement, approximately 15 locations	Culvert Replacement	Central	Various	Various		

Spring 2015 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Other Contracts							
Various	Aggregate Stockpiling	Aggregate Stockpiling	Northern	June, 2015	June, 2015		Aggregate Stockpiling = 50 000 t
Various	Seal Coat (Various Locations)	Seal Coat	Southern Central	March, 2015	April, 2015		Seal Coat = 450 000 m ²
020-01-00	Hwy. 20, Landslide Repair, approximately 2.65 km South of Jct. Hwy. 322, km 14.7	Landslide Repair	Southern	May, 2015	May, 2015		Excavation = 10 000 m ³

	Excavation (m ³)	Granular (t)	Asphalt Concrete (t)	Seal Coat (m ²)
--	---------------------------------	-----------------	-------------------------	--------------------------------

Total	812 500	283 200	167 700	450 000
--------------	----------------	----------------	----------------	----------------

<http://www.highways.gov.sk.ca/TenderPost/>

Types of Projects include 2 Paving, 1 Grade & Pave, 6 Resurfacing, 2 Interchanges, 40 Bridges and Culverts, and 3 other Preservation projects.