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BACKGROUNDER: WEEKLY PROVINCIAL CONSTRUCTION UPDATE (Thursday, Nov. 4, 2010) 
 
NEW WORK 
 
PROJECT: Highway 5, about 8 km west of Humboldt 
ESTIMATED COST: $5 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Nov. 1, 2010 
DESCRIPTION: Permanent repairs to a segment of Highway 5 to restore shoulders and raise the grade of the 
Highway 5, which builds upon a completed short-term fix in the summer of 2010 to restore service 
IMPACT ON MOTORISTS: Traffic delays, reduced speeds and, at times, one-way traffic, watch for people and 
equipment working 
ESTIMATED COMPLETION: Late 2010 (final paving to be completed in 2011) 
 
ONGOING WORK 
 

PROJECT: Highway 1 west of Maple Creek to Alberta-Saskatchewan border 
ESTIMATED COST: To be determined 
START OF THIS YEAR'S CONSTRUCTION: June 20 
DESCRIPTION: Restoration of two-lane service in the eastbound lanes that opened to traffic on June 26, opening 
of new westbound crossovers on July 15 to allow for a smoother and easier transition for motorists, along with 
improved movement of various semi truck and trailer combinations from four-lanes to two-lanes, with work 
starting the week of Sept. 13 to restore westbound lanes 
IMPACT ON MOTORISTS: Highway 1 in this area is currently operating as a two-lane highway for about 3 km. For 
west-bound traffic, the two-lane section starts about 2 km west of the Highway 21 junction. For east-bound 
traffic, the two-lane section starts about 5 km west of the Highway 21 junction. Motorists are advised to reduce 
speeds and be cautious and alert in the area 
ESTIMATED COMPLETION: Re-opening of Highway 1 to two-lane-traffic occurred June 26, opening of new 
westbound crossovers on July 15, with work starting the week of Sept. 13 to restore westbound lanes and four-
lane operation expected to be re-established late Fall 2010 
 
PROJECT: Highway 1 westbound over Rush Lake Creek, about 3 km west of Rush Lake, bridge work 
ESTIMATED COST: $1.8 million 
START OF THIS YEAR'S CONSTRUCTION: Week of June 21 
DESCRIPTION: Bridge rehabilitation  
IMPACT ON MOTORISTS: Westbound traffic restricted to one lane with a maximum width of 4 metres, motorists 
advised to slow down to 60 km/hr through the area and over dimension loads in this westbound lane are advised 
to seek alternate routes, eastbound lanes unaffected by this work 
ESTIMATED COMPLETION: December 2010 
 
PROJECT: Highway 1 and Lewvan Drive Interchange at Regina 
ESTIMATED COST: $34 million  
START OF THIS YEAR'S CONSTRUCTION: Week of July 26 
DESCRIPTION: Work will include completion of utility relocates, construction of bridge structure and ramp 
embankments 
IMPACT ON MOTORISTS: Traffic has been directed onto temporary access roads west of the existing intersection, 
with the exception of southbound traffic on Lewvan Drive wishing to turn left (east) onto Highway 1. These 
motorists are being routed down Gordon Road to Albert Street and can use the Albert Street interchange to 
access Highway 1. Heavy truck traffic is not being routed down Gordon Road but is instead required to take an 
alternate route. Traffic on Highway 1 may also be reduced to one lane and speed will be reduced to 60km/hr 
when passing workers and equipment 
ESTIMATED COMPLETION: Fall 2011 
 
PROJECT: Highway 1 eastbound near Chaplin, three bridge replacements 
ESTIMATED COST: $3.7 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Aug. 9 
DESCRIPTION: Replacement of three bridges of varying lengths, 16.8 metres, 22.5 metres and 14.8 metres  
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IMPACT ON MOTORISTS: Traffic reduced to one lane in the area 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 1 westbound, 14 km west of Moose Jaw to 3.5 km east of the Mortlach Access 
Road 
ESTIMATED COST: $3.8 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Sept. 27 
DESCRIPTION: About 22.5 km of repaving work in the westbound lanes of Highway 1 from about 14 km west of 
Moose Jaw to 3.5 km east of the Mortlach Access Road 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane, fresh oil may be present and speed will be reduced 
to 60km/hr when passing workers and equipment 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 1 eastbound, from the Caronport East Access Road to 7 km east of the Mortlach 
Access Road 
ESTIMATED COST: $1.2 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 18 
DESCRIPTION: Almost 12 km of repaving work in the eastbound lanes of Highway 1 from the Caronport East 
Access Road to 7 km east of the Mortlach Access Road 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane, fresh oil may be present and speed will be reduced 
to 60km/hr when passing workers and equipment 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 2 over Qu’Appelle River/Buffalo Pound Lake, bridge rehabilitation  
ESTIMATED COST: $2 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Aug. 9 
DESCRIPTION: Rebuilding a 45-metre long bridge from a timber and concrete to a steel and concrete structure 
IMPACT ON MOTORISTS: Traffic restricted to one lane with a maximum width of 3.8 metres, motorists advised to 
slow down to 60 km/hr through the area and over dimension loads are advised to seek alternate routes 
ESTIMATED COMPLETION: Fall 2010 
 

PROJECT: Highway 4 south of Sask. Landing Bridge 
ESTIMATED COST: $1.9 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Sept 20, 2010 
DESCRIPTION: Grading for the sub-grade for a truck climbing lane and truck pull-out (surfacing expected to take 
place in 2011 under a different project) 
IMPACT ON MOTORISTS: Motorists should be advised that construction will occur adjacent to roadway.  Traffic 
may be reduced to one lane.  Motorists are advised to slow down to 60 km/hr in the work zone and watch for 
construction equipment and workers. 
ESTIMATED COMPLETION: Fall 2010 (grading portion) 
 
PROJECT: Highway 4 north of Glaslyn 
ESTIMATED COST: $13.2 million 
START OF THIS YEAR'S CONSTRUCTION: Week of June 21 
DESCRIPTION: About 24 km of work from about 20 km north of the north junction of Highway 4 and Highway 3 
to the north, which includes widening of the shoulders on about 18 km and paving of the entire 24 km. 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane through the work area and motorists should be 
aware of potential blowing dust 
ESTIMATED COMPLETION: Spring/Summer 2011 
 
PROJECT: Highway 6 (four-lane divided portion) north of Regina, two turning lanes and one 
acceleration lane at Armour Road and Industrial Drive 
ESTIMATED COST:  $470,000 
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 11 
DESCRIPTION: Road widening for the installation of one turning lane at Industrial Drive, along with one 
acceleration lane and one turning lane at Armour Road  
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IMPACT ON MOTORISTS: Southbound traffic will be reduced to one lane from its regular two-lane service, 
northbound traffic will be unaffected with two-lane service remaining, motorists are advised to reduce speeds and 
be cautious and alert in the area 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 10 near Fort Qu’Appelle, bridge replacement 
ESTIMATED COST: $1.2 million 
START OF THIS YEAR'S CONSTRUCTION: Week of June 14 
DESCRIPTION: Replacing a 42.6-metre-long bridge 
IMPACT ON MOTORISTS: Motorists should slow to 60 km/hr as they approach the area and down to 30 km per 
hour before crossing a temporary, single-lane bridge being used as a temporary detour as the permanent bridge 
is replaced (traffic light will control the flow of traffic on the temporary bridge) 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 10 railway overpass, about 6 km west of Balcarres 
ESTIMATED COST: To be determined 
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 11 
DESCRIPTION: Repair at railway overpass due to some slumping earth 
IMPACT ON MOTORISTS: Construction will occur adjacent to road, motorists advised to slow down to 60 km/hr in 
the work zone and watch for construction equipment and workers 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 11 near Macdowall 
ESTIMATED COST: $6 million 
START OF THIS YEAR'S CONSTRUCTION: Week of May 10 
DESCRIPTION: About 13 km of grading work on new northbound lanes from 2.5 km south of Macdowall to 
northeast of Macdowall as part of twinning Highway 11 between Saskatoon and Prince Albert 
IMPACT ON MOTORISTS: Motorists should be aware of blowing dust  
EXPECTED TO BE OPEN TO TRAFFIC: 2011 
 

PROJECT: Highway 13 over Battle Creek, bridge replacement, about 11 km west of its north junction 
with Highway 21 (east of Consul) 
ESTIMATED COST: $1 million  
START OF THIS YEAR'S CONSTRUCTION: Week of Sept. 20 
DESCRIPTION: Construction of a new 24-metre-long bridge 
IMPACT ON MOTORISTS: Traffic will be reduced to one lane in the area 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 15 near Outlook 
ESTIMATED COST: $5.8 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Aug. 9 
DESCRIPTION: About 15 km of surfacing from its junction with Highway 45 to about 15 km west 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane, be aware of potential blowing dust and fresh oil 
ESTIMATED COMPLETION: Spring 2011 
 
PROJECT: Highway 19, more than 3 km north of Hodgeville, culvert replacement 
ESTIMATED COST: $90,000  
START OF THIS YEAR'S CONSTRUCTION: Week of Nov. 1, 2010 
DESCRIPTION: Wood box replacement with corrugated-steel pipe culvert 
IMPACT ON MOTORISTS: Traffic will be reduced to one lane, flag persons or traffic lights will be used to direct 
traffic, drivers should be cautious 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 33 between Osage and Tyvan 
ESTIMATED COST: $5.8 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 11 



4 

DESCRIPTION: About 20 km of repaving 
IMPACT ON MOTORISTS: One-way traffic, flag persons present, motorists are advised to reduce speeds and be 
cautious and alert in the area 
ESTIMATED COMPLETION: Fall 2010 
 

PROJECT: Highway 41 near Yellow Creek 
ESTIMATED COST: $4.9 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 11 
DESCRIPTION: About 13 km of repaving from about 6.5 km northeast of Yellow Creek to about 6.5 km southwest 
of Yellow Creek 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane through the work area 
ESTIMATED COMPLETION: Spring/Summer 2011 
 
PROJECT: Highway 52 west of Yorkton (Yorkton West Truck Route Project Phase 2) 
ESTIMATED COST: $4.1 million  
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 4 
DESCRIPTION: About 6 km of grading and paving work for the construction of a bypass highway connecting 
Highway 16 and Grain Miller Road to Highway 52 and the construction of turning lanes at the intersection of 
Highway 52 and the bypass highway 
IMPACT ON MOTORISTS: Motorist should be aware of the potential for blowing dust   
EXPECTED TO BE OPEN TO TRAFFIC: Summer 2011 
 
PROJECT: Highway 55 from Alberta-Saskatchewan border to east of Pierceland 
ESTIMATED COST: $18.2 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Aug. 23 
DESCRIPTION: About 26 km of work on Highway 55 from the Alberta-Saskatchewan border to about 10 km east 
of Pierceland, which includes grading along with the application of sand and gravel followed by paving 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane through, while motorists should be aware of 
potential blowing dust and watch for soft portions, fresh gravel and allow for potentially extra travel time 
ESTIMATED COMPLETION: Fall 2011 
 

PROJECT: Highway 55, about 10 km southwest of its junction with Highway 9, bridge replacement 
ESTIMATED COST: $500,000 
START OF THIS YEAR'S CONSTRUCTION: Week of Nov. 1, 2010 
DESCRIPTION: Replacing existing timber bridge with new nine-metre-long concrete bridge 
IMPACT ON MOTORISTS: Traffic will be accommodated on a temporary detour adjacent to the highway 
ESTIMATED COMPLETION: Mid December 2010 
 

PROJECT: Highway 56 over Qu’Appelle River near Katepwa Point Provincial Park, bridge work 
WORTH: $1.2 million 
START OF THIS YEAR'S CONSTRUCTION: Expected to start the week of Sept. 27, but started Oct. 4 
DESCRIPTION OF CONSTRUCTION: Dismantling of an existing bridge and replacing it with a new bridge on 
Highway 56, about 21 km north of its junction with Highway 1 
CONSTRUCTION IMPACT ON MOTORISTS: Traffic will be detoured onto a grid road (locally known as Wide 
Awake Road) during the project 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 56, two culvert installation locations, about 4 km and 8 km northwest of the 
Qu’Appelle River Bridge, near Katepwa Point Provincial Park 
ESTIMATED COST: $90,000 
START OF THIS YEAR'S CONSTRUCTION: November 2010 
DESCRIPTION: Removal of existing wood box culvert and wood pile bridge, replacing with two steel culverts 
IMPACT ON MOTORISTS: Traffic will be reduced to one lane, flag persons or traffic lights will be used to direct 
traffic, drivers should be cautious 
ESTIMATED COMPLETION: Fall 2010 
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PROJECT: Highway 56, about 12 km north of Indian Head 
ESTIMATED COST: To be determined. 
START OF THIS YEAR'S CONSTRUCTION: Week of Oct. 11 
DESCRIPTION: Repair of side slope of highway due to slumping earth 
IMPACT ON MOTORISTS: Construction will occur adjacent to road, motorists advised to slow down to 60 km/hr in 
the work zone and watch for construction equipment and workers 
ESTIMATED COMPLETION: Fall 2010 
 

PROJECT: Highway 165, almost 5 km west of its junction with Highway 106, bridge replacement 
ESTIMATED COST: $560,000 
START OF THIS YEAR'S CONSTRUCTION: Week of Nov. 1, 2010 
DESCRIPTION: Replacing existing timber bridge with new 12-metre-long concrete bridge 
IMPACT ON MOTORISTS: Traffic will be accommodated on a temporary detour adjacent to the highway 
ESTIMATED COMPLETION: Mid December 2010 
 

PROJECT: Highway 167, about 8 km south of Creighton, bridge replacement 
ESTIMATED COST: $600,000 
START OF THIS YEAR'S CONSTRUCTION: Week of Aug. 9 
DESCRIPTION: Replacement of existing bridge over Meridian Creek with a new 12-metre-long bridge 
IMPACT ON MOTORISTS: Traffic reduced to one lane in the area 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 310 near Foam Lake 
ESTIMATED COST: $10.9 million 
START OF THIS YEAR'S CONSTRUCTION: Week of May 17 
DESCRIPTION: About 20 km of grading and paving from Foam Lake to Fishing Lake 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane 
ESTIMATED COMPLETION: Spring 2011 
 
PROJECT: Highway 339, more than 3 km west of Avonlea, culvert replacement 
ESTIMATED COST: $120,000  
START OF THIS YEAR'S CONSTRUCTION: Week of Nov. 1, 2010 
DESCRIPTION: Wood box replacement with corrugated-steel pipe culvert 
IMPACT ON MOTORISTS: Traffic will be reduced to one lane, flag persons or traffic lights will be used to direct 
traffic, drivers should be cautious 
ESTIMATED COMPLETION: Fall 2010 
 
PROJECT: Highway 368 south of St. Brieux 
ESTIMATED COST: $23 million 
START OF THIS YEAR'S CONSTRUCTION: Week of Aug. 16 
DESCRIPTION: About 25 km of grading followed by paving remains between Lake Lenore  to 5 km south of St. 
Brieux  to complete this entire 35-km long upgrade (About 10 km between Grid 756 and Lake Lenore was 
finished in 2009, which included the completion of all grading and paving on this 10-km long segment) 
IMPACT ON MOTORISTS: Motorists should be aware of the potential for blowing dust 
ESTIMATED COMPLETION: Spring 2011 
 
PROJECT: Emma Lake Access Road and Murray Point Campground Access Road 
ESTIMATED COST: $6.4 million 
START OF THIS YEAR'S CONSTRUCTION: Week of April 5 
DESCRIPTION: About 6.3 km of work on the Emma Lake Access Road from its junction with Highway 263 to 6.3 
km northwest and 0.7 km of work on the Murray Point Campground Access Road from its junction with the Emma 
Lake Access Road to 0.7 km north, which includes grading along with the application of sand and gravel followed 
by paving 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane through the work area, while motorists should 
watch for soft portions, fresh gravel and allow for potentially extra travel time – contractor will monitor these 
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access roads and assist motorists, if necessary, and maintain the access roads, even if wet weather prevents 
progress on actual construction 
ESTIMATED COMPLETION: Spring/Summer 2011 
 
PROJECT: West Regina Bypass 
ESTIMATED COST: $13.4 million 
START OF THIS YEAR'S CONSTRUCTION: Week of May 10 
DESCRIPTION: About 7 km of work from Highway 1 to Dewdney Avenue, which includes grading and paving 
IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag persons who may be in attendance, be 
aware of potentially loose stones and fresh oil 
ESTIMATED COMPLETION: Fall 2010 (first phase) 
 
NOTE: Construction work is subject to weather conditions and contractor progress. Motorists and media can also 
get additional travel information online at www.highways.gov.sk.ca/road-conditions/. Highway Hotline information 
via telephone or wireless device is as follows: Regina and area at 306-787-7623; Saskatoon and area at 306-933-
8333; on the SaskTel cellular network at *ROAD; and toll-free across Canada at 1-888-335-7623; and at 
http://roadinfo.telenium.ca/mobile.html. Please remember in Saskatchewan it’s illegal to use hand-held cell 
phones to talk, text, email or surf the Internet while driving. 


