



**WEEKLY PROVINCIAL HIGHWAY CONSTRUCTION UPDATE FOR WED., Aug. 22, 2012**  
***Slow to 60 km/hr when passing workers and equipment***

**NEW WORK**

**PROJECT/WORK: Highway 2 north of Weyakwin**

ESTIMATED COST: \$2.2 million

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: About 12 km of repaving from about 48 km northeast of the junction of Highway 2 and Highway 916 to the northeast

IMPACT ON MOTORISTS: Traffic may be reduced to one lane

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 2 north of St. Louis**

ESTIMATED COST: \$429,000

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: About 22 km of seal coating from about 4 km north of St. Louis to the north

IMPACT ON MOTORISTS: Traffic will be reduced to one lane through the work area

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 16 near Dalmeny**

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: About 16 km of seal coating on Highway 16 from the Dalmeny Access road to the junction of Highway 305

IMPACT ON MOTORISTS: Traffic will be reduced to one lane, expect minor delays, fresh oil and loose stones

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 17 north of Macklin**

ESTIMATED COST: \$403,000

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION OF CONSTRUCTION: About 7 km of micro surfacing from about 15 km north of the junction of Highways 17 and 14 west of Macklin to the north

IMPACT ON MOTORISTS: Traffic will be reduced to one lane

ESTIMATED PROJECT COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 21 near Cypress Hills (Bridge work)**

ESTIMATED COST: \$800,000

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: Bridge replacement over the east Cypress Lake canal

IMPACT ON MOTORISTS: Detour, flag persons, and one lane traffic

ESTIMATED COMPLETION: Week of October 1, 2012

**PROJECT/WORK: Highway 35 near Weyburn**

ESTIMATED COST: \$444,000

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: About 16 km of seal coating from about 16 km north of Weyburn heading north

IMPACT ON MOTORISTS: Traffic will be reduced to one lane, obey flag persons, expect minor delays, fresh oil and loose stones

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 37 near Cabri**

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: Remix and sealing of Highway 37 about 5 km south of Cabri to the south

IMPACT ON MOTORISTS: Reduce speed, one lane traffic, watch for flag persons, expect delays, fresh oil and loose stones

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 39 at Midale**

ESTIMATED COST: \$2.2 million

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: About 15 km of paving on Highway 39 from Midale to Halbrite

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag persons and expect minor delays

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Emma Lake Access Road and Murray Point Campground Access Road**

ESTIMATED COST: \$6 million

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: Paving on about 6 km on the Emma Lake Access Road from its junction with Highway 263 to about 6 km northwest and about 1 km on the Murray Point Campground Access Road from its junction with the Emma Lake Access Road to about 1 km north (grading completed in 2010)

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, motorists should watch for soft portions, fresh gravel and allow for extra travel time – contractor will monitor these access roads and assist motorists, if necessary, and maintain the access roads, even if wet weather prevents progress on actual construction

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Mildren Access Road near Highway 15**

ESTIMATED COST: \$500,000

START OF THIS YEAR'S CONSTRUCTION: Week of August 20, 2012

DESCRIPTION: About 1.5 km of gravel overlay and seal coating from the junction with Highway 15 to Mildren

IMPACT ON MOTORISTS: Minor traffic delays, be cautious and alert

ESTIMATED COMPLETION: September 2012

**ONGOING WORK**

**PROJECT/WORK: Highway 1 at White City**

ESTIMATED COST: \$2.5 million

START OF THIS YEAR'S CONSTRUCTION: Week of July 16, 2012

DESCRIPTION: Construction of an exit ramp (eastbound on Highway 1 to southbound on Highway 48), entrance ramp (northbound on Highway 48 to eastbound on Highway 1) and service road at the junction of Highways 1 and 48 at White City

IMPACT ON MOTORISTS: Watch for trucks turning on and off Highway 48, reduce speed in construction zone, traffic may be reduced to one lane

ESTIMATED COMPLETION: Mid September 2012

**PROJECT/WORK: Highway 1 near Indian Head**

ESTIMATED COST: \$4.5 million

START OF THIS YEAR'S CONSTRUCTION: Week of June 18, 2012

DESCRIPTION: About 17 km of paving along Highway 1 from about 4 km east of the junction with Highway 56 to east junction of Highway 35

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag people and expect minor delays

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 1 near Chaplin**

ESTIMATED COST: \$3.5 million

START OF THIS YEAR'S CONSTRUCTION: Week of August 6, 2012

DESCRIPTION: About 10 km of paving on the eastbound lanes of Highway 1 east of Chaplin

IMPACT ON MOTORISTS: Traffic will be reduced to one lane, expect delays

ESTIMATED COMPLETION: Week of September 3, 2012

**PROJECT/WORK: Highway 2/St. Louis Bridge project (work listed below)**

**PROJECT/WORK: Highway 2 near Hoey**

ESTIMATED COST: \$7.6 million

START OF THIS YEAR'S CONSTRUCTION: Week of April 30, 2012

DESCRIPTION: Grading of about 8.6 km from about 10 km south of its junction with Highway 25 to the north and grading of about 1.1 km of a new access road to Hoey (work will take place along about 1 km of existing Highway 2 with the remainder of the work taking place along existing municipal roads)

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, be aware of potential blowing dust

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highways 2 and 25 near St. Louis**

ESTIMATED COST: \$4.4 million

START OF THIS YEAR'S CONSTRUCTION: Week of June 18, 2012

DESCRIPTION: Grading of Highways 2 and 25 south and east of their junction, about 1.7 km of grading on the access road to St. Louis and work on Highway 2 south of the abutment to a new bridge and north of Highway 25

IMPACT ON MOTORISTS: Traffic may be reduced to one lane on Highway 25 and the access road to St. Louis, be aware of potential blowing dust

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 2, St. Louis Bridge (new structure)**

ESTIMATED COST: \$19 million

START OF THIS YEAR'S CONSTRUCTION: June 2011

DESCRIPTION: Work on the bridge's three river piers and bridge abutments underway, structural steel for bridge deck being erected, followed by the construction of the concrete bridge deck

IMPACT ON MOTORISTS: Construction adjacent to Highway 2, motorists may encounter workers and equipment

ESTIMATED COMPLETION: March 2014

**PROJECT/WORK: Highway 3 near Shell Lake**

ESTIMATED COST: \$397,000

START OF THIS YEAR'S CONSTRUCTION: Now expected to begin week of August 20, 2012 (originally scheduled to begin week of August 13, 2012)

DESCRIPTION: About 16 km of seal coating from about 3 km southeast of the junction of Highway 3 and Highway 12 near Shell Lake east to Mont Nebo

IMPACT ON MOTORISTS: Traffic will be reduced to one lane

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 4 near Rosetown**

START OF THIS YEAR'S CONSTRUCTION: Week of July 30, 2012

DESCRIPTION: Full seal on Highway 4 north of the junction of Highway 31

IMPACT ON MOTORISTS: Flag persons, fresh oil, loose stones, one lane traffic, dust

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 5 near Quill Lake**

ESTIMATED COST: \$3.1 million

START OF THIS YEAR'S CONSTRUCTION: Week of July 23, 2012

DESCRIPTION: About 15 km of paving on Highway 5 from Quill Lake to east of Watson

IMPACT ON MOTORISTS: Traffic reduced to one lane, obey flag people and expect minor delays

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 10 near Balcarres**

START OF THIS YEAR'S CONSTRUCTION: Week of June 11, 2012

DESCRIPTION: Culvert work and repairs to side slope on Highway 10 about 7 km west of Balcarres

IMPACT ON MOTORISTS: Watch for trucks turning onto and off Highway 10

ESTIMATED COMPLETION: End of September 2012

**PROJECT/WORK: Highway 11 from Regina to Bethune**

START OF THIS YEAR'S CONSTRUCTION: Week of June 11, 2012

ESTIMATED COST: \$11.8 million

DESCRIPTION: Paving of Highway 11 northbound lanes from Regina to Lumsden and southbound lanes from Bethune to Disley and from the weigh scales to junction of Highway 6 (includes paving of various ramps and bridges)

IMPACT ON MOTORISTS: Traffic reduced to one lane, expect delays, exit ramps may be closed during paving

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 11 near Kenaston**

START OF THIS YEAR'S CONSTRUCTION: Week of July 23, 2012

DESCRIPTION: Patching on the northbound lanes of Highway 11 continues between Hanley and Kenaston

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag person, loose stones and fresh oil

ESTIMATED COMPLETION: Week of August 27, 2012

**Highway 11 twinning between Prince Albert and Saskatoon**

**PROJECT/WORK: Highway 11 near Macdowall**

ESTIMATED COST: \$10.1 million (surfacing)

START OF THIS YEAR'S CONSTRUCTION: Week of May 28, 2012

DESCRIPTION: Grading work has been completed on about 13 km of new northbound lanes from 2.5 km south of Macdowall northeast (part of Highway 11 twinning between Prince Albert and Saskatoon), contractor to begin surfacing activities on this section

IMPACT ON MOTORISTS: Motorists should be aware of blowing dust

ESTIMATED COMPLETION: 2012

**PROJECT/WORK: Highway 11 from north of Duck Lake to south of Macdowall**

ESTIMATED COST: \$11.4 million (paving only)

START OF THIS YEAR'S CONSTRUCTION: May 2012

DESCRIPTION: About 19 km of paving work on new northbound lanes from north of Duck Lake to south of Macdowall (part of Highway 11 twinning between Prince Albert and Saskatoon)

IMPACT ON MOTORISTS: Motorists should be aware of blowing dust and be cautious in the area

ESTIMATED COMPLETION: 2012

**PROJECT/WORK: Highway 11 from north of Rosthern to south of Duck Lake**

ESTIMATED COST: \$12.6 million

START OF THIS YEAR'S CONSTRUCTION: Week of July 23, 2012

DESCRIPTION: About 9 km of work consisting of applying and compacting gravel and sand, followed by the paving of new northbound lanes from north of Rosthern to south of Duck Lake (part of Highway 11 twinning between Prince Albert and Saskatoon)

IMPACT ON MOTORISTS: Motorists should be aware of blowing dust

ESTIMATED COMPLETION: 2012

**PROJECT/WORK: Highway 12 near Shell Lake**

ESTIMATED COST: \$238,000

START OF THIS YEAR'S CONSTRUCTION: Now expected to begin week of August 20, 2012 (originally scheduled to begin week of August 13, 2012)

DESCRIPTION: About 8 km of seal coating south of Shell Lake from the junction of Highway 12 and Highway 3

IMPACT ON MOTORISTS: Traffic will be reduced to one lane

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 12 near Blaine Lake**

START OF THIS YEAR'S CONSTRUCTION: Week of August 13, 2012

DESCRIPTION: Patching continues on Highway 12 between Petrofka Bridge to about 10 km north of the bridge

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag person, loose stones and fresh oil

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 13 near Verwood**

ESTIMATED COST: \$7.6 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 14, 2012

DESCRIPTION: About 20 km of widening and paving on Highway 13 east of Verwood

IMPACT ON MOTORISTS: Traffic may be reduced to one lane

ESTIMATED COMPLETION: Early September 2012

**PROJECT/WORK: Highway 13 near Trossachs**

ESTIMATED COST: \$700,000

START OF THIS YEAR'S CONSTRUCTION: Week of July 30, 2012

DESCRIPTION: Culvert installation under Highway 13 about 1 km east of its junction with Highway 28

IMPACT ON MOTORISTS: Motorists should be aware of construction equipment and workers

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 14 near Wilkie**

START OF THIS YEAR'S CONSTRUCTION: Week of June 4, 2012

DESCRIPTION: Patching on Highway 14 between Asquith and Perdue

IMPACT ON MOTORISTS: Expect minor delays, obey flag people, fresh oil and loose stones

ESTIMATED COMPLETION: Late Summer 2012

**PROJECT/WORK: Highway 14 near Unity**

START OF THIS YEAR'S CONSTRUCTION: Week of August 13, 2012

DESCRIPTION: About 9 km of spot sealing west of Unity on Highway 14 near the Senlac Access

IMPACT ON MOTORISTS: Obey flag persons, traffic may be reduced to one lane, oil and loose stones

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 15 near Ituna**

START OF THIS YEAR'S CONSTRUCTION: Week of June 4, 2012

DESCRIPTION: Installation of a culvert under Highway 15 between Goodeve and Ituna with spot sealing and patching between Ituna and junction of Highway 6

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, expect minor delays and obey flag people

ESTIMATED COMPLETION: Late Summer 2012

**PROJECT/WORK: Highway 15 near Milden**

ESTIMATED COST: \$7.7 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 14, 2012

DESCRIPTION: About 16.5 km of widening and repaving from about the junction with Highway 42 to Sovereign

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, be cautious

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 15 near Kenaston**

START OF THIS YEAR'S CONSTRUCTION: Week of August 6, 2012

DESCRIPTION: Patching continues on Highway 15 between Farrerdale and Kenaston

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag persons, loose stones and fresh oil

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 18 near Mankota (Bridge work)**

ESTIMATED COST: \$900,000

START OF THIS YEAR'S CONSTRUCTION: Week of July 30, 2012

DESCRIPTION: Replacement of an 18-metre-long bridge over McDonald Creek on Highway 18 near Mankota

IMPACT ON MOTORISTS: Traffic will be reduced to one lane, obey flag persons

ESTIMATED COMPLETION: Week of September 10, 2012

**PROJECT/WORK: Highway 22 near Esterhazy**

ESTIMATED COST: \$7.6 million

START OF THIS YEAR'S CONSTRUCTION: Week of August 6, 2012

DESCRIPTION: About 25 km of paving east of Esterhazy on Highway 22 from the junction with Highway 8 to the junction with Highway 80

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag persons and expect minor delays

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 23 near Porcupine Plain**

START OF THIS YEAR'S CONSTRUCTION: Week of June 4, 2012

DESCRIPTION: Spot sealing on Highway 23 continues between Somme to the junction of Highway 38

IMPACT ON MOTORISTS: Expect delays, fresh oil, loose stones

ESTIMATED COMPLETION: Summer 2012

**PROJECT/WORK: Highway 27 near Prud'homme**

ESTIMATED COST: \$3.8 million (grading portion only)

START OF THIS YEAR'S CONSTRUCTION: Week of April 16, 2012

DESCRIPTION: Grading of about 8 km from the junction with Highway 2 to Prud'homme (paving to follow)

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, potential for blowing dust during grading

ESTIMATED COMPLETION: September 2012

**PROJECT/WORK: Highway 27 near Vonda**

ESTIMATED COST: \$5 million (grading portion only)

START OF THIS YEAR'S CONSTRUCTION: Week of July 16, 2012

DESCRIPTION: Grading of about 15 km from Prud'homme to Vonda (paving project to follow)

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, potential for blowing dust during grading

ESTIMATED COMPLETION: Late Summer 2013

**PROJECT/WORK: Highway 42 near Dinsmore**

ESTIMATED COST: \$1.8 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 28, 2012

DESCRIPTION: Grading and paving at Dinsmore from near junction of Highway 44 to about 1.5 km west of its junction with Highway 44, patching and spot sealing along Highways 342 and 42 near Beechy to Dinsmore

IMPACT ON MOTORISTS: Traffic may be restricted to one lane, fresh oil, loose stones, and blowing dust

ESTIMATED COMPLETION: September 2012

**PROJECT/WORK: Highway 48 near Kipling**

ESTIMATED COST: \$17.7 million

START OF THIS YEAR'S CONSTRUCTION: Week of July 2, 2012

DESCRIPTION: About 25 km of grading, paving and widening of shoulders on Highway 48 between Kipling and the junction of Highway 9 east of Kennedy

IMPACT ON MOTORISTS: Traffic may be reduced to one lane, obey flag people

ESTIMATED COMPLETION: Summer 2013

**PROJECT/WORK: Highway 51 near Major**

ESTIMATED COST: \$1 million

START OF THIS YEAR'S CONSTRUCTION: Week of April 23, 2012

DESCRIPTION: Grading work continues at Major and heading west for about 4 km (part of a multi-year partnership project)

IMPACT ON MOTORISTS: Traffic will be reduced to one lane, obey flag people and watch for loose stones

ESTIMATED COMPLETION: Late Summer 2012

**PROJECT/WORK: Highway 55 near Nipawin**

ESTIMATED COST: \$5.3 million

START OF THIS YEAR'S CONSTRUCTION: Week of July 30, 2012

DESCRIPTION: About 18 km of repaving from Tindall Avenue in Nipawin to southeast of Love

IMPACT ON MOTORISTS: Traffic may be reduced to one lane

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 55 near Saskatchewan-Alberta border**

ESTIMATED COST: \$18.2 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 7, 2012

DESCRIPTION: About 26 km of grading and paving on Highway 55 from the Alberta-Saskatchewan border to about 10 km east of Pierceland

IMPACT ON MOTORISTS: Allow for extra travel time, traffic may be reduced to one lane, be aware of potential blowing dust, watch for soft portions and fresh gravel

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 55 near Red Earth**

ESTIMATED COST: \$4.1 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 14, 2012

DESCRIPTION: About 17 km of construction is now taking place on Highway 55 from about 10 km east of its junction with the Red Earth access road to about 7 km west of the junction, work will include the placement of sand and gravel over the existing surface (upon completion, motorists will travel on an upgraded, dust-free surface)

IMPACT ON MOTORISTS: Traffic will potentially be reduced to one lane through the area

ESTIMATED COMPLETION: Summer 2013

**PROJECT/WORK: Red Earth Access Road near Highway 55**

ESTIMATED COST: \$4.4 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 14, 2012

DESCRIPTION: About 14 km of construction is now taking place on the Red Earth Access Road from its junction with Highway 55 to the north, work will include the placement of sand and gravel over the existing surface (upon completion, motorists will travel on an upgraded, dust-free surface)

IMPACT ON MOTORISTS: Traffic may be reduced to one lane

ESTIMATED COMPLETION: Summer 2013

**PROJECT/WORK: Highway 55 near Shoal Lake**

ESTIMATED COST: \$5.4 million

START OF THIS YEAR'S CONSTRUCTION: Week of July 16, 2012

DESCRIPTION: About 12 km of construction on Highway 55 from its junction with the Shoal Lake access road to the southwest, work includes widening of the existing road shoulders and placement of sand and gravel over the widened road surface (motorists will travel on an upgraded, dust-free surface after the work is completed)

IMPACT ON MOTORISTS: Traffic will potentially be reduced to one lane through the work area

ESTIMATED COMPLETION: Summer 2013

**PROJECT/WORK: Highway 55 bridge near Red Earth and Shoal Lake**

ESTIMATED COST: \$30,000

START OF THIS YEAR'S CONSTRUCTION: Week of July 16, 2012

DESCRIPTION: Minor repairs on several bridges in the area

IMPACT ON MOTORISTS: Traffic reduced to one lane at times, yield to oncoming traffic, be cautious

ESTIMATED COMPLETION: 2012

**PROJECT/WORK: Highway 56 near Indian Head**

START OF THIS YEAR'S CONSTRUCTION: Week of July 9, 2012

DESCRIPTION: Culvert installation under Highway 56 about 11 km north of Indian Head

IMPACT ON MOTORISTS: Motorists should be aware of equipment and workers

ESTIMATED COMPLETION: End of September 2012

**PROJECT/WORK: Highway 106 near Smeaton**

ESTIMATED COST: \$3.3 million

START OF THIS YEAR'S CONSTRUCTION: Week of August 13, 2012

DESCRIPTION: About 14 km of repaving from about 29 km north of the junction of Highway 106 and Highway 55 at Smeaton to the north

IMPACT ON MOTORISTS: Traffic may be reduced to one lane

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 310 between Foam Lake and Kuroki**

ESTIMATED COST: \$21 million

START OF THIS YEAR'S CONSTRUCTION: April 2012

DESCRIPTION: About 29 km of grading and paving work from 1 km north of its junction with Highway 16 to its junction with Highway 5

IMPACT ON MOTORISTS: Obey flag persons, expect minor delays, fresh oil and loose stones, rough areas and blowing dust

ESTIMATED COMPLETION: Mid September 2012

**PROJECT/WORK: Highway 310 between Ituna and Foam Lake**

START OF THIS YEAR'S CONSTRUCTION: April 2012

DESCRIPTION: Regular grading of the gravel section of Highway 310 continues

IMPACT ON MOTORISTS: Watch for equipment, be aware of ridges on the road, loose stones

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Highway 335 near Leather River**

ESTIMATED COST: \$5.2 million

START OF THIS YEAR'S CONSTRUCTION: Week of November 28, 2011

DESCRIPTION: Construction of a steel and concrete bridge on Highway 335 over the Leather River and

construction of a 1 km long sub-grade and a surfacing structure on Highway 335 from about 7 km east to about 6 km east of its junction with Highway 35

IMPACT ON MOTORISTS: Traffic will be detoured around construction

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 342 near Clearwater Lake**

ESTIMATED COST: \$1.1 million

START OF THIS YEAR'S CONSTRUCTION: May 2012

DESCRIPTION: Grading followed by double seal coat about 2 km east of Clearwater Lake access for about 7 km

IMPACT ON MOTORISTS: Traffic will be reduced to one lane, obey flag people

ESTIMATED COMPLETION: Late Summer 2012



**PROJECT/WORK: Highway 342 near Eston**

START OF THIS YEAR'S CONSTRUCTION: Week of July 30, 2012

DESCRIPTION: Sealing the surface of Highway 342 between Lacadena and the Highway 44 junction, patching from Lacadena to the junction of Highway 4

IMPACT ON MOTORISTS: Obey flag persons, fresh oil, loose stones, traffic reduced to one lane

ESTIMATED COMPLETION: Week of August 27, 2012

**PROJECT/WORK: Highway 349 near Archerwill**

ESTIMATED COST: \$1.1 million

START OF THIS YEAR'S CONSTRUCTION: Week of May 28, 2012

DESCRIPTION: Construction of a new 24-metre-long precast concrete bridge on Highway 349 over Red Deer River about 11 km east of Archerwill

IMPACT ON MOTORISTS: Traffic may be reduced to one lane while bridge is being paved

ESTIMATED COMPLETION: September 2012

**PROJECT/WORK: Highway 365 north of Manitou Beach**

START OF THIS YEAR'S CONSTRUCTION: Week of May 14, 2012

DESCRIPTION: Blading continues on gravel section of Highway 365 between Manitou Beach and Plunkett

IMPACT ON MOTORISTS: Expect minor delays, watch for equipment

ESTIMATED COMPLETION: Late Summer 2012

**PROJECT/WORK: Highway 953 near Anglin Lake**

ESTIMATED COST: \$4.3 million

START OF THIS YEAR'S CONSTRUCTION: Week of June 11, 2012

DESCRIPTION: About 11.5 km of work from the junction of Highways 953 and 2 to the southwest, includes widening, along with the placement of sand and gravel over the existing surface (upon completion, motorists will travel on an upgraded, dust-free surface), nearly 2 km of similar work (except widening) will also occur on roads in the Anderson Point Campground

IMPACT ON MOTORISTS: Traffic may be reduced to one lane

ESTIMATED COMPLETION: Late Summer 2012

**PROJECT/WORK: Dalmeny Access Road near Highway 16**

ESTIMATED COST: \$20.3 million

START OF THIS YEAR'S CONSTRUCTION: Week of June 4, 2012

DESCRIPTION: About 13.5 km of road widening and surfacing on Dalmeny Access between Town of Dalmeny and about 2 km south of the junction of Highway 16

IMPACT ON MOTORISTS: Minor traffic delays and disruptions, be cautious and alert, be aware of blowing dust and equipment in the area

ESTIMATED COMPLETION: Spring 2013

**PROJECT/WORK: Gerald Access Road off Highway 22**

ESTIMATED COST: \$775,000

START OF THIS YEAR'S CONSTRUCTION: Week of July 23, 2012

DESCRIPTION: Shoulder widening followed by milling of existing pavement, then laying of gravel (base overlay) and paving of the entire 1.5-km long access road

IMPACT ON MOTORISTS: Local detour in effect

ESTIMATED COMPLETION: Fall 2012

**PROJECT/WORK: Laird Access Road near Highway 312**

ESTIMATED COST: \$2.1 million

START OF THIS YEAR'S CONSTRUCTION: Week of June 11, 2012

DESCRIPTION: About 6 km of surfacing on the Laird Access Road between Highway 312 and Laird

IMPACT ON MOTORISTS: Reduce speeds and avoid shoulders, traffic may be reduced to one lane

ESTIMATED COMPLETION: Mid September 2012

**PROJECT/WORK: Leroy Access Road near Highway 5**

START OF THIS YEAR'S CONSTRUCTION: Week of May 28, 2012

DESCRIPTION: Patching and spot filling continues along Leroy Access Road south of Highway 5

IMPACT ON MOTORISTS: Loose stones, expect delays

ESTIMATED COMPLETION: Late Summer 2012

**West Regina Bypass**

**PROJECT/WORK: West Regina Overpass (Highway 1 and Pinkie Road)**

ESTIMATED COST: \$43 million

START: Week of June 4, 2012

DESCRIPTION: Work includes grading of the abutments, connecting of ramps and roadways and the bridge structure

IMPACT ON MOTORISTS: Temporary traffic lights at the junction of Highway 1 and Pinkie Road during construction, reduce speed to 60 km/h, traffic may be reduced to one lane in both directions

ESTIMATED OPENING TO TRAFFIC: Fall 2013

**PROJECT/WORK: West Regina Bypass Stage 2**

ESTIMATED COST: \$42.5 million (Stage 2 grading work only)

START: Week of May 14, 2012

DESCRIPTION: Grading for a four-lane road connecting Trans-Canada Highway 1 to Dewdney Avenue in Regina and building embankments for new CP Rail overpass

IMPACT ON MOTORISTS: Temporary traffic lights at the junction of Highway 1 and Pinkie Road for duration of construction, slow to 60 km/h, traffic may be reduced to one lane in both directions

ESTIMATED/TARGETTED FULL OPENING TO TRAFFIC OF STAGE 2: 2013/14

**PROJECT/WORK: Yorkton West Truck Route Project Phase 2 (Bypass connecting Highways 16 and 52)**

ESTIMATED COST: \$4.1 million

START OF THIS YEAR'S CONSTRUCTION: Late April 2012

DESCRIPTION: About 6 km of grading and paving work for the construction of a bypass highway connecting Highway 16 and Grain Miller Drive to Highway 52 and the construction of turning lanes at the intersection of Highway 52 and the bypass highway

IMPACT ON MOTORISTS: Motorist should be alert of large equipment working in the area

ESTIMATED OPENING: Late August 2012

**NOTE:** This is a snapshot of various provincial highway construction throughout Saskatchewan and can range from capital work, maintenance work to repairs, depending on the significance and length of time for a specific project. Contractors and crew work schedules can vary. Project completion and traffic opening times are estimates only. Motorists and media can also get additional travel information and details about other construction activities not included on the list above from the Highway Hotline online at [www.highways.gov.sk.ca/road-conditions/](http://www.highways.gov.sk.ca/road-conditions/) and via telephone or wireless device is as follows: Regina and area at 306-787-7623; Saskatoon and area at 306-933-8333; on the SaskTel cellular network at \*ROAD; and toll-free across Canada at 1-888-335-7623.