



# Spring 2013 Tender Release

## Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
001-01-00 001-02-00	Hwy. 1, Resurfacing, Rehabilitation on various sections Hwy 1 from the Manitoba Border to West of Wapella, km Hwy 1 to 52.10 & km 0.00 to 19.92 & km 0.00 to 27.42	Resurfacing	Southern	June, 2013	June, 2013	Length = 20.00 km Asphalt Concrete = 30 000 t
001-10-70	Hwy. 1, Bridge, West Regina Bypass, Phase 2 (CPR overpass), Hwy 1 to Hwy 11	Bridge	Southern	May, 2013	May, 2013	Length = 0.00 km
001-11-00 001-11-00 001-12-00 001-12-00	Hwy. 1, Resurfacing, Jct. 301 to MJ Access, West Bound and East Bound Lanes, km 0.00 to 4.81 & km 0.00 to 5.43	Resurfacing	Southern	May, 2013	May, 2013	Length = 10.24 km Asphalt Concrete = 30 000 t
002-20-00	Hwy. 2, Resurfacing, 1.3 km North from start of single lane to North of Jct. 355, km 8.26 to 22.31	Resurfacing	Northern	April, 2013	April, 2013	Length = 14.05 km Asphalt Concrete = 30 000 t
002-21-00	Hwy. 2, Resurfacing, Jct. Hwy 263 and Hwy 2 North, km 0.00 to 4.70	Resurfacing	Northern	June, 2013	June, 2013	Length = 4.70 km Asphalt Concrete = 15 000 t
005-07-00	Hwy. 5, Resurfacing, Hwy 5 near Dixon, km 9.10 to 10.10	Resurfacing	Central	June, 2013	June, 2013	Length = 1.00 km Asphalt Concrete = 3 000 t

## Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
011-13-00	Hwy. 11, Grading, S of Prince Albert - intersection Hwy. 2 & 11, km 47.38 to 48.96	Grading	Northern	Advanced	Advanced	Length = 1.59 km Excavation = 115 000 m <sup>3</sup>
016-23-00 016-23-00	Hwy. 16, Paving, Dalmeny Access to East of Langham, km 9.00 to 28.90	Paving	Central	April, 2013	April, 2013	Length = 38.30 km Subbase = 10 000 t Base = 15 000 t Asphalt Concrete = 70 000 t
018-09-40	Hwy. 18, Bridge, Replace existing bridge with a culvert, km 0.80 to 0.80	Bridge	Southern	June, 2013	June, 2013	Length = 0.00 km
021-14-00	Hwy. 21, Resurfacing, Jct. Hwy 40 to Jct Hwy 16, km 0.00 to 30.93	Resurfacing	Central	April, 2013	April, 2013	Length = 27.00 km Asphalt Concrete = 31 000 t Haul = 290 000 t-km
027-01-00	Hwy. 27, Paving, Jct. Hwy. 2 to Vonda, km 0.00 to 21.92	Paving	Central	Advanced	Advanced	Length = 21.92 km Subbase = 180 000 t Base = 57 000 t Asphalt Concrete = 27 000 t
039-02-70	Hwy. 39, Grading, Estevan Truck Bypass, km 0.00 to 12.99	Grading	Southern	May, 2013	May, 2013	Length = 12.99 km Excavation = 818 000 m <sup>3</sup>

## Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
046-01-00	Hwy. 46, Paving, Jct Hwy 1 to Regina City Limits, km 0.00 to 19.73	Paving	Southern	June, 2013	June, 2013	Length = 19.73 km Excavation = 20 000 m <sup>3</sup> Subbase = 4 000 t Base = 4 000 t Asphalt Concrete = 42 000 t
106-03-00	Hwy. 106, Resurfacing, East of Big Sandy Lake to East of Ballantyne River, km 19.40 to 29.40	Resurfacing	Northern	June, 2013	June, 2013	Length = 10.00 km Asphalt Concrete = 15 000 t
310-01-00	Hwy. 310, Paving, Balcarres to Ituna, km 28.10 to 42.30	Paving	Southern	April, 2013	April, 2013	Length = 14.20 km Subbase = 70 000 t Base = 44 000 t Seal Coat = 260 000 m <sup>2</sup>
Various	Northern Region Culvert Replacements - 10	Culvert Replacement	Northern	Various	Various	Length = 0.00 km
Various	Central Region Culvert Replacements - 7	Culvert Replacement	Central	Various	Various	Length = 0.00 km
Various	Southern Region Culvert Replacements - 6	Culvert Replacement	Southern	Various	Various	Length = 0.00 km

# Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
<b>Other Contracts</b>						
001-03-00 001-05-00	Rehabilitation on various sections on Hwy 1 from West of Jct with Hwy 9 to East of Percival	Mill / Fill	Southern	April, 2013	May, 2013	Length = 16.00 km Asphalt Concrete = 8 000 t
001-08-00	Jct Hwy 46 to Regina City Limits, WB lanes	Mill / Fill	Southern	May, 2013	June, 2013	Length = 18.44 km Asphalt Concrete = 15 000 t
001-14-00	Courval Grid to Secretan Picnic Access	Mill / Fill	Southern	April, 2013	April, 2013	Length = 21.40 km Asphalt Concrete = 12 000 t
001-17-00	Rush Lake to Waldeck	Thin Overlay	Southern	May, 2013	May, 2013	Length = 13.60 km Asphalt Concrete = 15 000 t
Various	Rubber Asphalt Crack Sealing	RAC	Southern	April, 2013	April, 2013	Length = 60.00 km
Various	Stockpiling	Stockpiling	Central	August, 2013	September, 2013	Stockpiling = 10 000 t

## Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Various	Landslide Repairs - Various Southern	Grading	Southern	Various	Various	Length = 0.00 km
Various	Micro Surfacing - Northern and Southern	Micro Surfacing	Southern Northern	March, 2013	March, 2013	Length = 87 lane kilometres
Various	Micro Surfacing - Northern Region	Micro Surfacing	Northern	April, 2013	April, 2013	Length = 115 lane kilometres
Various	Seal Coat - Southern, Central & Northern	Seal Coat	Southern Central Northern	April, 2013	April, 2013	Seal Coat = 800 000 m <sup>2</sup>
Various	Seal Coat - Central & Northern	Seal Coat	Central Northern	May, 2013	May, 2013	Seal Coat = 640 000 m <sup>2</sup>
Various	Stockpiling #1 - Northern Region	Stockpiling	Northern	May, 2013	May, 2013	Stockpiling = 50 000 t

## Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
Various	Stockpiling #2 - Northern Region	Stockpiling	Northern	June, 2013	June, 2013	Stockpiling = 68 000 t
Various	Stockpiling #3 - Northern Region	Stockpiling	Northern	July, 2013	July, 2013	Stockpiling = 50 000 t
Various	Stockpiling #4 - Northern Region	Stockpiling	Northern	July, 2013	July, 2013	Stockpiling = 50 000 t

	Excavation (m <sup>3</sup> )	Granular (t)	Asphalt Concrete (t)	Seal Coat (m <sup>2</sup> )
<b>Total</b>	<b>953 000</b>	<b>384 000</b>	<b>343 000</b>	<b>1 700 000</b>

<http://www.highways.gov.sk.ca/TenderPost/>

**Types of Projects** include 3 Grading, 4 Paving, 7 Resurfacing, over 25 Bridge and Culverts and 14 other Preservation Projects.

## Spring 2013 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	Estimated Quantities
<b>Projects Announced on Previous Tender Plans</b>						
022-06-00	Hwy. 22, Grade & Pave, Earl Grey to Southey, km 0.00 to 15.52	Grade and Pave	Southern	April, 2013	April, 2013	Length = 15.52 km Excavation = 400 000 m <sup>3</sup> Subbase = 34 000 t Base = 20 000 t Asphalt Concrete = 11 000 t
058-02-00	Hwy. 58, Grade & Pave, Jct. Hwy. 13 at Lafleche to Jct. Hwy. 43 at Gravelbourg, km 0.00 to 19.66	Grade and Pave	Southern	Advertised	May, 2013	Length = 19.66 km Excavation = 300 000 m <sup>3</sup> Subbase = 200 500 t Base = 69 500 t Asphalt Concrete = 18 000 t
Various	Southern Region Bit Mix #1	Aggregate Stockpiling	Southern	Advertised	April, 2013	Aggregate Stockpiling = 1 900 t
Various	Northern/Central Bit Mix #2	Aggregate Stockpiling	Northern/ Central	Advertised	April, 2013	Aggregate Stockpiling = 1 740 t