



## **Fall 2014 Tender Release**

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
001-04-00 001-05-00 001-05-00	Hwy. 1, Resurfacing, West of Broadview to West of Grenfell & West of Grenfell to Wolseley (BCF/MIC), km 8.00 to 24.82 & km 20.50 to 27.30 & km 0.00 to 8.30	Resurfacing	Southern	Jan. 2015	Jan. 2015	EPS	Length = 31.92 km Asphalt Concrete = 130 000 t
001-10-00 001-10-00	Hwy. 1, Resurfacing, Lewvan overpass to 15.4 km West in the 'A' direction and from the Lewvan overpass to 7.28 km west in the "B" direction, km 1.67 to 15.40 & km 1.67 to 9.05	Resurfacing	Southern	Sept. 2014	Oct. 2014	EPS	Length = 13.73 km Asphalt Concrete = 61 000 t
001-10-00	Hwy. 1, Resurfacing, Resurfacing, Moose Jaw to Belle Plaine, km 43.8 - 56.45, km 43.80 to 56.45	Resurfacing	Southern	Jan. 2015	Feb. 2015	EPS	Length = 12.65 km Asphalt Concrete = 33 400 t
002-20-00	Hwy. 2, Resurfacing, Repaving, 16.02 kms South of Junction Highway No. 263 to 0.7 kms South of Junction Highway No. 263, km 22.31 to 37.63	Resurfacing	Northern	Feb. 2015	Feb. 2015	EPS	Length = 15.32 km Asphalt Concrete = 45 000 t
003-01-00	Hwy. 3, Bridge, Bridge Replacement over Little Armit River, km 9.10, km 9.10 to 9.10	Bridge	Northern	Dec. 2014	Dec. 2014		Length = 0.00 km
003-11-00	Hwy. 3, Resurfacing, Repaving, 27.25 kms West of Junction Highway No. 2 to 42.67 kms West of Junction Highway 2, km 27.25 to 42.67	Resurfacing	Northern	Jan. 2015	Jan. 2015	EPS	Length = 15.42 km Asphalt Concrete = 40 000 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
003-16-40	Hwy. 3, Bridge, Bridge Replacement over Turtle River, km 10.2, km 10.20 to 10.20	Bridge	Northern	Dec. 2014	Dec. 2014		Length = 0.00 km
006-02-00	Hwy. 6, Resurfacing, North of Junction # 13 to 55.60 km North, km 31.00 to 55.31	Resurfacing	Southern	Feb. 2015	Feb. 2015		Length = 24.31 km Asphalt Concrete = 61 000 t
007-02-00	Hwy. 7, Grading, West of Saskatoon to Vanscoy <b>(Subject to Budget Approval)</b> , km 4.70 to 13.70	Grading	Central	Mar. 2015	Mar. 2015		Length = 9.00 km Excavation = 200 000 m <sup>3</sup>
007-02-00	Hwy. 7, Resurfacing, West of Saskatoon to Vanscoy, km 4.55 to 16.24	Resurfacing	Central	Dec. 2014	Dec. 2014	EPS	Length = 11.69 km Asphalt Concrete = 27 000 t
011-06-00	Hwy. 11, Resurfacing, South of Bladworth to 5 km north of Bladworth, km 14.07 to 19.75	Resurfacing	Central	Mar. 2015	Mar. 2015		Length = 5.68 km Asphalt Concrete = 12 000 t
011-07-00	Hwy. 11, Resurfacing, South of Dundurn, km 30.05 to 38.92	Resurfacing	Central	Mar. 2015	Mar. 2015	EPS	Length = 7.97 km Asphalt Concrete = 12 300 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
014-16-00	Hwy. 14, Resurfacing, 11 km South of Wilkie to Wilkie, km 14.80 to 31.50	Resurfacing	Central	Dec. 2014	Dec. 2014		Length = 16.70 km Base = 20 000 t Asphalt Concrete = 35 000 t
015-11-00 219-02-00	Hwy. 15 & 219, Bridge, Bridge Replacement over SSEWSS Canal, near Glenside, km 12.92 to 12.92 & km 21.90 to 21.90	Bridge	Central	Jan. 2015	Jan. 2015		Length = 0.00 km
016-27-00	Hwy. 16, Resurfacing, West of North Battleford and West of Delmas, km 4.25 to 11.69 & km 29.60 to 41.69	Resurfacing	Central	Dec. 2014	Dec. 2014	EPS	Length = 19.53 km
021-08-00	Hwy. 21, Paving, South of Jct. Hwy. 44, km 13.44 to 41.09	Paving	Southern	Dec. 2014	Dec. 2014		Length = 27.65 km Subbase = 50 000 t Base = 15 000 t Asphalt Concrete = 61 000 t Haul = 9 270 000 t-km
021-12-00 051-03-00	Hwy. 21 & 51, Paving, Hwy. 51, Paving Kerrobert to Major, km 0.0 to 34.33; Hwy. 21, Paving through the Town of Kerrobert, km 0.00 to 1.13 & km 0.00 to 34.33	Paving	Central	Sept. 2014	Oct. 2014	EPS	Length = 35.46 km Subbase = 236 500 t Base = 89 500 t Asphalt Concrete = 55 000 t  <b>Note: Base and Asphalt Concrete are "Contractor Supply"</b>
035-01-00	Hwy. 35, Paving, Resurfacing, U.S. Border to 16 km North, km 0.00 to 16.00	Paving	Southern	Feb. 2015	Feb. 2015	EPS	Length = 16.00 km Asphalt Concrete = 43 800 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
039-05-01	Hwy. 39, Resurfacing, Resurfacing, 2.7 km west of McTaggart to Yellowgrass, km 16.40 to 26.73	Resurfacing	Southern	Feb. 2015	Feb. 2015	EPS	Length = 10.33 km Asphalt Concrete = 33 500 t
042-02-00	Hwy. 42, Grade & Pave, Keeler to Eyebrow, km 1.88 to 24.43	Grade and Pave	Southern	Nov. 2014	Dec. 2014		Length = 22.55 km Excavation = 585 000 m <sup>3</sup> Subbase = 168 000 t Base = 81 000 t Asphalt Concrete = 35 000 t Haul = 5,050,000 m <sup>3</sup> -hm t-km
055-12-00	Hwy. 55, Resurfacing, Repaving, 33.50 kms West of Big River to 48.33 kms West of Big river, km 33.50 to 48.33	Resurfacing	Northern	Jan. 2015	Jan. 2015		Length = 14.83 km Asphalt Concrete = 40 000 t
056-03-00	Hwy. 56, Paving, Fort Qu'Appelle to Pasqua Lake, km 0.00 to 11.20	Paving	Southern	Nov. 2014	Nov. 2014		Length = 11.20 km Asphalt Concrete = 18 000 t
106-01-00	Hwy. 106, Bridge, Bridge Replacement, North of Smeaton, km 4.2, km 4.20 to 4.20	Bridge	Northern	Dec. 2014	Dec. 2014		Length = 0.00 km
155-02-91	Hwy. 155, Paving, Buffalo Narrows Airport	Paving	Northern	Jan. 2015	Jan. 2015		Length = 0.00 km Asphalt Concrete = 35 000 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
	Paving, Stony Rapids Airport, including Access Road <b>(Subject to Budget Approval)</b>	Paving	Northern	Feb. 2015	Feb. 2015		Length = 0.00 km Excavation = 14 000 m <sup>3</sup> Subbase = 2 000 t Base = 37 000 t Seal Coat = 18 000 m <sup>2</sup>
Various	Culvert Replacement, Northern Region Culvert replacements at various locations throughout the Northern Region. Estimated number of sites = 8.	Culvert Replacement	Northern	Various	Various		Length = 0.00 km
Various	Culvert Replacement, Southern Region Culvert replacements at various locations throughout the Southern Region. Estimated number of sites = 16.	Culvert Replacement	Southern	Various	Various		Length = 0.00 km
Various	Culvert Replacement, Central Region Culvert replacements at various locations throughout the Central Region.	Culvert Replacement	Central	Various	Various		Length = 0.00 km

### Other Contracts

Various	Bit Mix - Contract #1	Bit Mix	Southern	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 1 700 t
Various	Bit Mix - Contract #2	Bit Mix	Central Northern	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 2 000 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	RACS - 5 Contracts of 50,000 lineal metres each (Various Locations)	RACS	Central Northern	Dec. 2014	Dec. 2014		
Various	RACS - 4 Contracts of 50,000 lineal metres each (Various Locations)	RACS	Southern	Dec. 2014	Jan. 2015		
Various	Asphalt Concrete Patching- Contract #1- Yorkton Area	AC Patching	Central	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 5 000 t
Various	Asphalt Concrete Patching- Contract #2- Humboldt Area	AC Patching	Central	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 5 000 t
Various	Asphalt Concrete Patching- Contract #3- Saskatoon Area	AC Patching	Central	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 5 000 t
Various	Asphalt Concrete Patching- Contract #4- North Battleford Area	AC Patching	Central	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 5 000 t
Various	Asphalt Concrete Patching- Contract #5- Kindersley Area	AC Patching	Central	Mar. 2015	Mar. 2015		Aggregate Stockpiling = 5 000 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	250 km of World Class Engineered Seal Coat	Seal Coat	Southern Central Northern	Dec. 2014	Jan. 2015		Seal Coat = 2220 000 m <sup>2</sup>
Various	Microsurfacing - 50 km	Micro Surfacing	Southern	Mar. 2015	Mar. 2015		
Various	Stockpiling Contract #1 - Northern Region	Stockpiling	Northern	Jan. 2015	Jan. 2015		Aggregate Stockpiling = 40 000 t
Various	Stockpiling Contract #2 - Northern Region	Stockpiling	Northern	Jan. 2015	Jan. 2015		Aggregate Stockpiling = 40 000 t
Various	Stockpiling Contract #3 - Northern Region	Stockpiling	Northern	Jan. 2015	Jan. 2015		Aggregate Stockpiling = 40 000 t
Various	Stockpiling Contract #1 - Kindersely Area (3 year Contractor Supply)	Stockpiling	Central	Sept. 2014	Sept. 2014		Aggregate Stockpiling = 80 000 t
Various	Stockpiling Contract #2 - North Battleford Area (3 year Contractor Supply)	Stockpiling	Central	Sept. 2014	Sept. 2014		Aggregate Stockpiling = 60 000 t

## Fall 2014 Tender Release

Control Section	Description	Type of Work	Region	Planned Advertisement Date	Planned Tender Close Date	End-Product Specs (EPS)	Estimated Quantities
Various	Stockpiling Contract #3 - Central Region	Stockpiling	Central	Dec. 2014	Dec. 2014		Aggregate Stockpiling = 40 000 t
Various	Stockpiling Contract #4 - Central Region	Stockpiling	Central	Dec. 2014	Dec. 2014		Aggregate Stockpiling = 40 000 t
Various	Stockpiling Contract #5 - Central Region	Stockpiling	Central	Dec. 2014	Dec. 2014		Aggregate Stockpiling = 40 000 t
Various	Stockpiling Contract #1 - Southern Region	Stockpiling	Southern	Nov. 2014	Nov. 2014		Aggregate Stockpiling = 37 500 t
Various	Stockpiling Contract #2 - Southern Region	Stockpiling	Southern	Dec. 2014	Dec. 2014		Aggregate Stockpiling = 37 500 t
Various	Stockpiling Contract #3 - Southern Region	Stockpiling	Southern	Jan. 2015	Jan. 2015		Aggregate Stockpiling = 37 500 t
Various	Stockpiling Contract #4 - Southern Region	Stockpiling	Southern	Jan. 2015	Jan. 2015		Aggregate Stockpiling = 37 500 t

